APPLICATION FOR PARTIAL. PAYMENT OF CONTRACT

Project Title: E. 1st Street Interchange Reconstruction Project

Contractor:

Snyder & Associates, Inc.

2727 SW Snyder Blvd., PO Box 1159, Ankeny, IA 50023

kﬁﬂy Address:

Bringing i all fageshur Finance Budget Code: 951.3951.4210

Finance Project Code: 951.4210

Vendor Project or Invoice #: 109.0051.01 PO #

Original Contract Date: January 5, 2009 Vendor # 990
Date of Council Meeting 87212010 PAYMENT REQUEST # 19

PAYMENT PERIOD: From: 06/18/10 through: 07/15/10

Contract Summary
Original Cantract Amount; $ 2,004,100.00
Net change by Change Orders: 3 -
Contract Amount to Date: (line 1£2) $ 2,004,100.00
Total completed and stored to date; $ 821,374.37
Retainage: 0 % of Completed Work: $ -
Total Earned iess Retainage: $ 821,374.37
Less previous applications for payment. $ 786,801.87
SUBTOTAL $ 34,572.50
OTHER CHARGES (Please attach an itemized list) 3 -
CURRENT PAYMENT DUE $ 34,572.50
Balance to finish, including retainage; $ 1,182,725.63

Contract Time Remaining (If applicable)

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Bocuments, that all the amounts have been paid by the Contractor for work for which previous Cerlificate(s) for Payment were issued and payments

received from the Owner, and that cusrent payment shown herein is now due,

Construction Contractor Approval

Firm Name

Signature Date
Engineer/Constiltant Approval:  Snyder.& Associates, Inc.
Firm Naryle
W A )&J\ =26~/ 0
Signature L [ = Date
City ofAnkenyftaﬁ roval . / /
A YV \ e ~/2¢ /6
Signature = Date”
Submit fo:
Email. Phone: Fax:

Date Printed: 7/21/2010




ANKENY, I4 ATLANTIC, IA  CEDAR RAPIDS, IA | COUNCIL BLUFFS, I4 | MARYVILLE, MO ] ST JOSEPH, MO

(515) 964-202¢ (712) 243-6505 (319) 362-9394 (712} 322-3202 (660} 582-8888 (816) 364-5222

July 23, 2010

Mr. Paul Moritz, P.E.
City of Ankeny

220 W. First Street
Ankeny, Iowa 50023

RE: E. 15T STREET INTERCHANGE RECONSTRUCTION PROJECT
PROGRESS REPORT NO. 19
S&A PROJECT NO. 109.0051.01-19

Dear Mr. Moritz:

This is the nineteenth progress report for the above referenced project and covers work through
July 15, 2010. Work through this period includes preparing cross sections, drainage calculations,
culvert and storm sewer design, construction staging design, entrance layout and design,
identifying easement needs, preparing the bridge TS&L. plans, submitting the temporary
construction easement request for the 4(F) property to the Jowa DOT Office of Location and
Environment and continuing the environmental documentation process.

We have scheduled the field exam with the DOT for August 27, 2010. We will also be meeting
with City staff on Wednesday to review Field Exam plans, preliminary staging, and storm sewer
layout. We will address and/or incorporate any comments that result in the meeting into the
Field Exam plan set.

We look forward to continuing working for the city and with you on this important project.
Should you have any questions on this update, please feel free to contact me. We will be in
attendance at the August 2, 2010, council meeting to answer any questions regarding this
invoice.

Sincerely,

SNYDER & ASSOCIATES, INC.

il

Mark A. Land, P.E.
Project Director

Enclosures

cc: Wade Greiman, Snyder & Assoctates

Snyder & Associates, Inc. - 2727 S.W. Snyder Boulevard - Ankeny, 1A 50023

www.snyder-associates.com

JA2009_projects\109.005 Correspondence\ProgressReportsiprogress report 19.doc
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ENGINEERS & PLANNE [

ANKENY, I4 ATLANTIC, IA | CEDAR RAPIDS, IA | COUNCIL BLUFFS, 14 I MARYVILLE, MO l ST FJOSEPH, MO
(515) 964-2020 (712} 243-6505 (319) 362-9394 (712} 322-3202 (660) 582-8888 (816} 364-5222

INVOICE FOR PROFESSIONAL SERVICES

Paul Moritz July 21, 2010

City of Ankeny . i )
220 W. First Streat Invoice No: 109.0051.01 - 19

Ankeny, A 50023-1751

Project 109.0051.01 E. 1st Street Interchange Reconstruction Project

Professional Services threugh July 15, 2010

Fin Code 951.3951.4210
Fin Proj 951-4210

Basic Services {Budget $1,920,600)

Current Services Hours Rate Amount
Principal Engineer 19.00 160.00 3,040.00
Principal Engineer 5.00 150.00 750.00
Engineer VIil 54.00 125.00 6,750.00
Engineer Vi 13.50 115.00 1,552.50
Engineer iV 120.00 96.00 11,520.00
Engineer il 101.00 80.00 8,080.00
Technician Vil 37.00 77.00 2,849.00
Administrative VI 50 62.00 31.00
Total Services 350.00 34,572.50
Subtotal this Phase $34,572.50
Total Prior Current
Billings to Date 820,222.37 785,649.87 34,572.50

Additional Services {Budget $83,500)

Subtotal this Phase $0.00
Total Prior Current
Billings to Date 1,152.00 1,152.00 0.00

Amount Due this Invoice $34,572.50

Total Prior Current
Billings to Date 821,374.37 786,801.87 34,572.50
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, 1A 50023
email: ar@snyder-associates.com Federal E.|.N. 42-1379015




ENGINEERS 8 PLANNERS

ANKENY, IA I ATLANTIC, IA | CEDAR RAPIDS, IA | COUNCIL BLUFFS IA I MARYVILLE MO | Sl.j'OSL'PH MO

(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660} 582-8888 (816) 364-5222

Project 1098.0051.01 E. 1st Street Interchange Reconstruction Project  Invoice 19

/"7// g L n
Snyder & Associates, Inc. //// ,ﬁ

Mark Land

REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS
2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.I.N. 42-1379015

Page 2




